
Project Web Site: https://www.wsdot.wa.gov/projects/sr107/chehalisriverbridgerehab/default.htm

SR 107/Chehalis River Bridge - Structural Rehabilitation
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2016

Q1 2016

Q1 2016

Q1 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2020

Q4 2018

Q3 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

310702B

Olympic 

SR 107

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

19

Project Information

Project Description

The timber structure portion of the bridge has deteriorated and needs replacement.  The bridge 
railing is outdated and needs replacement. The steel through truss vertical clearance is below 
the minimum 16'-6" requirement.  This project will replace the timber structure which is on the 
south approach, replace all of the bridge railing, and remove and replace the existing portal 
beams to raise the vertical clearance to the 16'-6" requirement which will extend the service life 
of the bridge.     

Contractor: 009360 - ROGNLIN'S, INC. - $ 16,922,972.64 - 02/01/2019
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SR 107/Chehalis River Bridge - Bridge Painting
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Current Leg. 
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Total $0 $3,415 $3,412

$0 $3,178 $3,177

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2016

Q3 2016

Q2 2016

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2020

Q4 2018

Q3 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

310705B

Olympic 

SR 107

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

19

Project Information

Project Description

The steel components of this structure require cleaning and painting to delay deterioration. By 
painting this structure, the service life of the bridge will be extended.          

Contractor: 009360 - ROGNLIN'S, INC. - $ 2,607,480.76 - 02/01/2019
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